
Monday Tuesday Wednesday Thursday Friday
9/4 9/5 9/6 9/7 9/8

HOLIDAY Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF DUE DATE

9/11 9/12 9/13 9/14 9/15
Technical Leaders 
Update SURFS

Project Managers 
Approve PM 
Reports

9/18 9/19 9/20 9/21 9/22
Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

Final APSR and PM 
Reports Available 
on Web Site

9/25 9/26 9/27 9/28 9/29

Monday Tuesday Wednesday Thursday Friday
10/2 10/3 10/4 10/5 10/6
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF DUE DATE

10/9 10/10 10/11 10/12 10/13
HOLIDAY Project Managers 

Approve PM 
Reports

Project Managers 
Approve PM 
Reports

10/16 10/17 10/18 10/19 10/20
Project Managers 
Approve PM 
Reports

Final APSR and PM 
Reports Available 
on Web Site

10/23 10/24 10/25 10/26 10/27

10/30 10/31 11/1 11/2 11/3
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF DUE DATE

September 2006

October/November 2006



Monday Tuesday Wednesday Thursday Friday
11/6 11/7 11/8 11/9 11/10

Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

HOLIDAY

11/13 11/14 11/15 11/16 11/17
Project Managers 
Approve PM 
Reports

Final APSR and PM 
Reports available on 
Web Site

11/20 11/21 11/22 11/23 11/24
HOLIDAY

11/27 11/28 11/29 11/30 12/1
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF Due Date

Monday Tuesday Wednesday Thursday Friday
12/4 12/5 12/6 12/7 12/8

Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

12/11 12/12 12/13 12/14 12/15
Project Managers 
Approve PM 
Reports

Final APSR and PM 
Reports available on 
Web Site

12/18 12/19 12/20 12/21 12/22

12/25 12/26 12/27 12/28 12/29
HOLIDAY

November/December 2006

December 2006



Monday Tuesday Wednesday Thursday Friday
1/1 1/2 1/3 1/4 1/5

HOLIDAY

1/8 1/9 1/10 1/11 1/12
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF Due Date

1/15 1/16 1/17 1/18 1/19
HOLIDAY Project Managers 

Approve PM 
Reports

Project Managers 
Approve PM 
Reports

1/22 1/23 1/24 1/25 1/26
Project Managers 
Approve PM 
Reports

Final APSR and PM 
Reports Available 
on Web Site

1/29 1/30 1/31 2/1 2/2

Monday Tuesday Wednesday Thursday Friday
2/5 2/6 2/7 2/8 2/9
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF Due Date

2/12 2/13 2/14 2/15 2/16
Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

2/19 2/20 2/21 2/22 2/23
HOLIDAY Final APSR & PM 

Reports Available 
on Web Site

2/26 2/27 2/28 3/1 3/2

January/February 2007

February/March 2007



Monday Tuesday Wednesday Thursday Friday
3/5 3/6 3/7 3/8 3/9
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF Due Date

3/12 3/13 3/14 3/15 3/16
Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

3/19 3/20 3/21 3/22 3/23
Project Managers 
Approve PM 
Reports

Final APSR & PM 
Reports Available 
on Web Site

3/26 3/27 3/28 3/29 3/30

Monday Tuesday Wednesday Thursday Friday
4/2 4/3 4/4 4/5 4/6
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF Due Date

4/9 4/10 4/11 4/12 4/13
Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

4/16 4/17 4/18 4/19 4/20
Project Managers 
Approve PM 
Reports

Final APSR & PM 
Reports Available 
on Web Site

4/23 4/24 4/25 4/26 4/27

March 2007

April 2007



Monday Tuesday Wednesday Thursday Friday
4/30 5/1 5/2 5/3 5/4
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF Due Date

5/7 5/8 5/9 5/10 5/11
Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

5/14 5/15 5/16 5/17 5/18
Final APSR & PM 
Reports Available 
on Web Site

5/21 5/22 5/23 5/24 5/25

5/28 5/29 5/30 5/31 6/1
HOLIDAY Technical Leaders 

Update SURFs
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF Due Date

Tuesday Wednesday Thursday Friday
6/4 6/5 6/6 6/7 6/8

Project Managers 
Approve PM 
Reports

Project Managers 
Approve PM 
Reports

6/11 6/12 6/13 6/14 6/15
Project Managers 
Approve PM 
Reports

Final APSR & PM 
Reports Available 
on Web Site

6/18 6/19 6/20 6/21 6/22

6/25 6/26 6/27 6/28 6/29
Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Technical Leaders 
Update SURFs

Data Cutoff Date & 
SURF Due Date

May/June 2007

June 2007


